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FOREWORD

This report covers the period from the beginning of February to the end of December 2005.

ESP began in 1998, was formally launched in January 2001, and was originally approved to
run until January 2006. In October DFID approved a three year extension through to
December 2008. An extra £8.5 million has been allocated to add to the original £19.5 million.

DFID’s review of its Nepal portfolio in the first quarter of 2005 led to it cancelling support for
three of ESP’s satellite projects — the prime minister’s office, police and prison projects. It has
also led DFID Nepal to make some changes to its objectives to take into account the more
challenging working environment.

ESP’s work has continued throughout this period without serious disturbances. Its wide
ranging portfolio of seven satellite projects and 56 exploratory activities continue to make an
important contribution to governance in Nepal. The end of this period saw two new satellite
projects start. The Janajati Foundation Project will assist the main government body
responsible for janajati affairs and will complement the on-going Janajati Empowerment
Project. The Patrakarita Pathsala Project (Journalism School Project) will work with local
journalists to improve their reporting skills.

ARUN D ADHIKHARY
January 2006
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1 OVERALL PROGRESS

The Enabling State Programme (ESP) began in 1998, was formally launched in January 2001,
and was assigned a new goal, purpose and outputs in November 2003. This first section of this
report summarises the progress ESP and its partners have made towards achieving the
programme outputs from February to September 2005. Write-ups on all satellite projects and
exploratory activities are given in sections 2 to 7 with tabular lists of the main facts on these
projects and activities in annexes 1 and 2.

1.1 Achievement of ESP output 1

“Better understanding gained of change processes in governance in Nepal’
Indicator 1.1: At least two reports per year produced on change processes

Progress: Two reports on change processes have been produced in this reporting period.
Samanata’s study on the changing roles of women due to the conflict (contract EA/139) reports
the large impact that the conflict has had on women'’s roles as they have had to take over the
tasks previously carried out by their absent or killed men folk. Jagadish Pokharel’s study on how
the five major political crises for the Nepali state between 1950 and 1990 were resolved
(PS/096) provides some important pointers on how to resolve the on-going conflict. Summary
descriptions of these and all other exploratory activities are given in the sections 2 to 7 of this
report.

1.2 Achievement of ESP output 2

“Better understanding of governance issues imparted through exploratory activities and satellite
projects”

Indicator 2.1: At least 8 events (conferences, workshops, seminars etc) per year, attended by
key parties (government, non-government, donors) and evaluated as being successful

Progress: ESP has supported many events to meet this indicator. Most of the Sarbajanik
Sunuwai public hearings (EA/168) feature high level officials and have a large public audience
that is known to include high level decision makers. ESP has also supported:

dalit project interactions with HMGN officials on the budget was followed by a doubling in
the amount of scholarships for dalits;

the Janajati Empowerment project’s National Conference on Restructuring the State and
Indigenous Peoples;

five workshops on the situation of sexual and gender minorities workshops including
ones for the police and HMGN representatives that has greatly increased understanding
of the problems faced by these minorities (EA/180);

a CSRC-run national workshop on women'’s land rights (EA/198);

the workshop on SAARC Dalits' Struggle for Dignity, Democracy and Peace (EA/190)
has drawn attention to caste discrimination being a serious problem across most SAARC
countries

high profile launches of Samanata’s and Kishore Nepal's books (EA/ 139 and PS/079)
on aspects of the conflict that received widespread media coverage;

two high-level workshops on policy frameworks related to preparedness for natural
disasters (EA/185 and 186) that have led to greater realization of the need for



collaborative actions of government, NGOs and Civil Societies in managing disasters;
and

two workshops held by the Ganesh Man Singh Academy to explore political solutions to
the present crisis (EA/195) providing a useful forum for politicians from the main parties
to meet and discuss crucial issues.

Indicator 2.2: At least four publications per year, evaluated as giving a better practical
understanding of governance issues.

Progress: Three books have been published with ESP support in this reporting period to
increase the understanding of governance issues (see Annex 3 and individual descriptions in
following sections). The books by IIDEA (EA/130), Samanata, and Kishore Nepal are designed
to improve understanding of the important and topical governance issues of electoral reform,
the changing role of women due the conflict, and the effects of the conflict.

Indicator 2.3: Other measures (as necessary) to disseminate lessons from satellite projects.

Progress: ESP put considerable time and effort into producing its widely read 2004 annual
report. The report records in a comprehensive, transparent and attractive way all of ESP’s work
and its support to partners. This current report uses the same format. For the satellite projects
themselves, CVICT has continued to do a very good job of disseminating the lessons learned
from the CMP extension project through regular publications and district and national
coordination meetings on the value of community mediation. The Jagaran Media Centre (JMC)
has also been doing a very good job of publicising the impact of the dalit project. ESP continues
to regularly brief DFID Nepal's programme management group on on-going work and issues.

1.3 Achievement of ESP output 3

“Satellite projects in key governance areas designed, approved and launched”

Indicator 3.1: A total of at least 20 satellite projects in key areas of governance approved and
launched during Phase 1 of ESP, which fully commit the revised £15 million satellite project
budget.

Progress: Up to the end of this reporting period, in all, two satellite projects have been
completed, four cancelled during implementation, seven are on-going, and two have just started
giving a total of 15 projects. Two new projects are in the pipeline. A project document is being
prepared by the Kathmandu School of Law on the subject of reforming and modernising the
criminal justice system. The Community Mediation Development Project, whose project
document was prepared in 2004, remains on hold at DFID pending dicisions regarding
management arrangements.

Of ESP’s £15 million for satellite projects, £9.7 has been committed or spent, and £3 million
worth of projects (CMDP and criminal justice system project) are in the pipeline leaving £2.1
remaining to commit. See breakdown in Annex 4.

1.4 Number of exploratory activities

The fact that ESP only had approval up to the end of January 2006 meant that up to the end of
October ESP was not able to commit to supporting exploratory activities beyond this time. In
spite of this ESP supported over 50 exploratory activities during this period. From the beginning
of February 2004 ESP ran over 56 exploratory activities of which 16 were carried over from the
previous period. Of the 40 new exploratory activities were on-going as of end December.



1.5 Expenditure

Total ESP expenditure for the 11 months from February to December 2005 came to
£2,223,978.26. Of this 79% was spent on satellite projects, 15% on exploratory activities and
6% on ESP secretariat costs. See Annex 5 for details.

1.6 Effects of the conflict

The violent conflict between the Nepali government and the CPN (Maoist) continued throughout
this reporting period. The unilateral ceasefire called by the Maoists in September has seen a
great reduction in violence. But the conflict remains very much on-going affecting many aspects
of day-to-day life and the work of development agencies. In spite of this most of ESP’s satellite
project partners have been able to carry on implementing their projects and exploratory
activities have been carried out with very little disturbance. Political instability and uncertainty
have become the norm for organisations working in Nepal. So, NGOs and other development
organisations have adapted their approaches in line with the sensitivities of the two sides to the
conflict and have continued working. This has meant not holding mass rallies and keeping in
touch with both sides to the conflict to maintain working agreements.

Seven of this period’s exploratory activities have been commissioned to address conflict issues
and five have promoted improved access to justice. In so far as poor governance has been a
cause of the conflict all of ESP’s work is aimed at conflict prevention. The message from ESP’s
partners is that there is still enough space across most of the country for NGOs to continue
working on governance issues.



2 ANTI-CORRUPTION

2.1 FNCCI Anti Corruption Project

Federation of Nepalese Chambers of Commerce and Industry (FNCCI)
Project purpose: Reduced corruption involving the business community

The highlight of the previous reporting period was the drafting and adoption of a business code
of conduct to spell out the ethical standards that businesses and industries in Nepal should
follow. The main emphasis in this reporting period has been on briefing businesspersons on the
code of conduct. Also, the study tour to southeast Asia has provided great inspiration for FNCCI
members to work towards reducing business-related corruption.

FACP outputs FACP achievements Apr-Dec 05
Output 1 - Training programme on business ethics for Janakpur FNCCI members
FNCCI effectively running an anti- | - Report of review on HMGN'’s customs policies and their effects on
corruption programme for the corruption finalised. The project is organising a meeting with the customs
business community department to share the draft report and get suggestions on it.

The review on taxation policy and corruption is on-going

Representatives from FNCCI Executive Committee and local chambers
(CCls) visited Hanoi, Hong Kong and Bangkok to observe business anti-
corruption initiatives elsewhere.

Output 2 - Code of conduct orientation sessions held in Lahan, Malangwa,
Business community accepts a Kanchanpur, Kalaiya, Damak, Charikot, Jomsom, Kathmandu, Parbat,
code of conduct Baglung, Lekhnath, Tanahun, Kailali, and Dadeldhura. 14 in all

Workshop on Mobilizing Chambers of Commerce and Industry In Anti-
Corruption Initiation held in Pokhara in September

Output 3 - Banking, tax and VAT issues have been a major focus of interactions in
Business community, HMGN and code of conduct orientations especially in Nepalganj, Surkhet, Kalaiya and
civil society (including consumer Jomsom

organisations) jointly seeking - Regional idea sharing follow-up meeting held with HMGN Customs

ways to reduce corruption Department in Biratnagar with media and entrepreneurs on business ethics
Output 4. - issues of Byabasik Aacharan (Business Conduct) newsletter published in
General public more aware of the April, June, July & September

nature and cost of corruption to - Website regularly updated

businesses and consumers

2.2 Civil Society Anti-corruption Project (CSACP)

Pro-Public
Purpose: Reduce corruption by mobilising civil society organizations.

This three-year long project began in January 2005. It has made a dynamic start. All central and
district level staff are in place including the 50 district social mobilsers. A project orientation was
held in June that was addressed by the CIAA chief commissioner and the chief of the National
Vigilance Centre. The inception phase was completed with a detailed review and revision of the
logframe and budget and production of the project's annual plan.

The project has established good links with local stakeholders including HMGN district staff and
local media and civil society. This has enabled it to already form the corruption monitoring cells
and civic complaint hearing units in all 10 districts. The only difficulty so far has been a lack of
cooperation from several CDOs. One issue needing consideration is the project’s links with the
good governance radio listener clubs (GGRLCs). These clubs will play a crucial role in project
implementation and more thought needs giving to how the project works in a true partnership
spirit with them.



CSACP outputs

CSACP achievements Feb-Dec 05:

Output 1

Civil society effectively
lobbying and
advocating against
corruption and for good
governance

8 of 10 district project offices organised anti-corruption cultural programmes and
competitions on women's Tegj festival day with excellent participation from women
and stakeholders to bring mass awareness on need for anti-corruption movement
Consultants being recruited to do baseline study of project districts

Brochures and posters being prepared and hoarding boards designed and being
installed in project districts

Output 2
Linkages between
local bodies, line
agencies and the
media established

National project launch held in May got good coverage in national media
All 10 district project offices set up facilitating interaction with district stakeholders

Project launches in all districts in June/July with press conferences informed local
people about the project

Project steering committee formed in September with membership including Ministry
of Finance, SDC, NVC, FNJ, and FNCCI. First September meeting approved revised
project logframe, plan and budget

CIAA agreed to develop anti-corruption training and exposure package for district
HMGN staff and agreed to assist project to get prominent sites in Kathmandu for
hoarding boards

Discussions held with CIAA about it hosting a national anti corruption seminar
Consultation meetings held in all project districts with government officials,
representatives of civil society, media and good governance clubs led to agreement to
form civic corruption monitoring units and complaint hearing units in all 10 districts
Relations built with local media has led to good media coverage

OU_tPUt 3_ Training plan developed for building up advocacy skills of civil society to campaign

Civil Society against corruption

coc:?n%ne;f:;?; S Staff orientation packages developed and orientations carried out.

enhanced to Existing t_raining qurriculafr_om Good Governance Programme updated to include

campaign against more anti-corruption material

corruption Procedural manual on HMGN service delivery works prepared to describe in simple
language The requirements of government bureaucratic procedures and the law. This
manual will be used to prepare information and education communication materials.

Output 4. Corruption monitoring cells and civic complaint hearing units formed in all project

Anti-corruption districts following district consultation meetings with local Federation of Nepal

hearing and Journalists, Bar, FNCCI, NGO federation, NGOCC, human rights organisations,

monitoring GGRLC:s, political parties and others

mechanism in place in
project districts

Output 5.
Information on anti-
corruption and good
governance more
widely available to
NGOs, INGOs,
donors, HMG and the
public

Coverage of project progress in Pro-Public’s Asal Shasan Radio programme and its
Good Governance (Nepali and English) magazine has kept target people and
stakeholders informed about project progress. (Circulation of the magazine has been
increased to cover project areas.)

CSACP website developed and updating of whole Pro Public website almost
completed




2.3 Televised Public Hearings on Corruption and Public Interest Issues
(Sarbajanik Sunuwai phases lll and IV) (Contracts EA/138, 168)

National Society Development Centre (NSDC)

The third phase of support for this very successful initiative finished in February 2005 (see
ESP’s 2004 report for full description). A fourth phase of support, recently extended to
December 2005, has seen the public hearings and their fortnightly broadcasting continue. A
number of follow-up programmes have been broadcast reporting on progress made on pledges
and issues raised in previous hearings. New public hearings have been held in Mustang,
Kathmandu, Sindhupalchowk, Sankhuwasabha, Chitwan and Lamjung districts. The following table
shows all programmes televised in this period. The nine new public hearings had a total audience of
almost 6000 as well as the hundreds of thousands of viewers who regularly tune in.

Sarbajanik Sunuwai programme topics Hearing Broadcast
participants

Follow-up on previous public hearings in Dhankuta, Morang and - 17 April 2005
Makawanpur districts
Follow-up on previous public hearings in Makawanpur, Baglung and Kaski 1 May
Follow-up on air transport problems of Jumla, Dolpa and Nepalganj district - 15 May
raised in previous public hearings.
Follow-up on previous public hearings in Kabhre Palanchok, Kathmandu - 12 June
and Kanchanpur districts
What type of budget is needed for fiscal year 2062/63 (2005/06) 58 26 June
Road transport and current issue in Mustang district 423 10, 24 July
People’s grievances against the traffic police (Kathmandu) 114
Grievances against Sindhupalchowk District Development Committee 700
Reservations for ethnic groups 700 & 225 (2 programmes)
Public Hearing in Sankhuwasabha District 600 30 August
Follow-up programme repeated - 28 August
Corruption in Land-Revenue Office and Telephone Services in Lamjung 1500 11, 24 September
Problems, difficulties and negligence in Bharatpur (Chitwan) Hospital 1500 17 September

2.4 Institutional Strengthening of Women's Pressure Group (EA/173)

Partner: SWATI

This support went to strengthening the institutional capacity of corruption reduction women'’s
pressure groups in Jhapa, Nepalganj and Kathmandu. It follows on from previous ESP-
supported to assessing how women can oppose corruption.

Capacity building trainings were run for each of the three groups with a total of 49 participants.
These trainings have 1) increased the capacity of the pressure groups on leadership
communication, presentation, advocacy, networking and team-building; 2) raised their
awareness on social aspects of corruption; and 3) generated anti-corruption songs and slogans
that have been printed in pamphlets and are being distributed at awareness raising
programmes. The training programme also motivated the groups to run new programmes
including a high profile demonstration against corruption outside Pashupati Temple on 9 July
2005, and running awareness raising programmes for women on the day of the Teej festival (6
September 2005) in the three districts. SWATI also ran public hearings (Hamro Sarokar) in
Kathmandu and Nepalganj on driving licences for women, and in Jhapa on the role of corruption
reduction women’s pressure groups. The Kathmandu hearing led to the HMGN Transport
Management Department setting up a counter to process women'’s applications for driving
licenses.



2.5 Other ESP Anti-corruption Support Feb-Dec 2005
Exploratory Partner Contract Main outcome/status
activity

Study on Corruption Public Legal EA/158 The report (in Nepali) of this completed study reviews the

Controlling Service Centre mandates of the main corruption control bodies including the

Mechanism in Nepal | (PLSC) CIAA, the Special Court and analyses how they deal with cases in
practice. It identifies a number of weaknesses and gives wide-
ranging recommendations for improvement.

Hatemalo (creating Sanjeevani Nepal EA/170 This on-going exploratory activity is forging links between civil

networks) Campaign
against Corruption in
Far-West Nepal

society organizations and line agencies and mobilising them to
combat corruption in the far western districts of Dadeldhura and
Kanchanpur. Public hearings are being held, corruption cases are
being identified and exposed and the local media is being
encouraged to report cases.




3  SoOcCIAL INCLUSION

3.1 Dalit Empowerment and Inclusion Project (DEIP)

Dalit NGO Federation and consortium

Purpose: National level dalit NGOs better able to define and achieve the core dalit agenda of
empowerment and policy and institutional change

The good progress made towards achieving this project’s purpose is reflected in the very well-
written progress reports it is now producing and the range and number of activities being run.
An edited version of the full progress report is given below. Highlights of this reporting period

include:

the dairy at Kanpur Bohare, Kavre starting to take milk from dalits after the project’'s TV
programme exposed its refusal to take such milk. This has improved dalits’ incomes; and

the realisation amongst consortium NGOs that members should not be programme
employees and NGO board members at the same time.

The project has identified ‘governance, voluntarism, activism and employment’ as the main
issues that the project needs to address. The findings report of the recent output to purpose
review of this project is being prepared.

DEIP outputs

DEIP achievements Feb-Dec 05

Output 1

National Dalit
Organizations better
managed and
resourced and
facilitating enhanced
management of local
DNGOs

M & E training: 14 participants committed to use the new tools & techniques in their work.
Advocacy skills training: the 8 participants in this July training committed to work
continuously for the dalit cause using advocacy tools and techniques

MIS trainings: most of the 8 regular participants in the Feb. and July computer trainings
are using the new skills in their work.

Development of strategies and policies (August): DNF produced final draft of its 5 year
strategy, NNDSWO is finalising its policies, and DWO is finalising its M&E policies.
Organizational assessment and training needs analysis: carried out on all the project's
21 local dalit NGOs. Has given great impetus to their work.

District trainings: Trainings in five project districts on organizational management (19
local dalit NGO/68 ptps) and on financial management (56 ptps/20 DNGOs) made
participants realise need for further training on accessing funds and running programmes.
Advocacy skill and rights training: 25 participants in Gulmi are motivated and plan to
enter the local temple to claim their rights of equality before religion.

Output 2

National level Dalit
organizations
effectively driving the
Dalit policy and
institutional change
agenda at national
and district level

Media Alliance Against Caste Discrimination: formed and deputed 10 journalists to
cover dalit issues in districts.

Dalit feature service: 5 issues produced with many features used by newspapers outside
Kathmandu.

Interactions with HMGN officials: DNF’s interaction programme in May with HMGN
officials held to influence forthcoming budget. New budget subsequently doubled
scholarships amount for dalit students. JMC's face to face programme in July discussed
the 2062/63 budget and led to NPC representative pledging to promote social inclusion as
per Tenth plan.

Technical skill training: Discussions with CTEVT led to it agreeing to administer
scholarships for dalits and to encourage dalit to take its courses.

Radio programme: 66 episodes of programme against caste discrimination broadcast on
Kantipur FM (to end Aug-05) has drawn attention of policy makers and the public towards
dalit issues and is discouraging caste discrimination for fear of exposure.

TV programme: 6 episodes of the anti-discrimination programme Sahayatra (travelling
together) broadcast on NTV. Celebrity guests such as leading FNCCI members have

committed to advocate on dalit issues and . Leading FNCCI member committed to increase
dalits in his workforce.




Output 2 contd.

Hoarding boards: 42 anti-discrimination boards erected in 16 districts and 5 TV spots
broadcast and published in newspapers. Have attracted much attention.

Magazine: 5 Issues of dalit magazine Janautthan published by JUP.

Books: 5 books related to dalit movement planned. FEDO book on dalit women is well
underway. Great learning experience.

Dalit Status Year Book: First draft of book on status of Terai dalits produced.

Exposure visits: 32 participants visited Bangladesh (June) and India (August) to learn
about micro-finance and NGO management. Led to realizations of how to better run NGOs.
Demography and socioeconomic survey of dalits: data collected and is being
processed ready for publication to show actual number of dalits in Nepal.

Output 3

National level
DNGOs effectively
facilitating livelihoods
and mobilization
programmes mainly
through local DNGOs

District consultative committees: formed in Gulmi, Kapilabastu and Mahottari under
local development officers and beginning to sensitize local development agencies for dalit
upliftment.

District dalit watch forums: formed in Saptari and Mahottari to protect dalit human rights.
Saptari forum drew national and international attention to rape of a dalit woman.

Training of community facilitators: On-the-job training has made project community
facilitators much more confident to carry out project livelihood empowerment programmes.

3.2

Janajati Empowerment Project (JEP)

Nepal Federation of Indigenous Nationalities (NEFIN)

Purpose:

Increased participation of janajatis in socioeconomic and political processes at all

levels

The following table shows the considerable progress made by JEP since February 2005. Some
of the most significant achievements have been the formation of eight new NEFIN district
coordination councils for intra-district networking on janajati issues, the completion of the needs
assessment of highly marginalised janajatis, and the sharing meeting held with high level
HMGN representatives, donors and INGOs. Project activities have led to greatly increased
coverage of janajati issues in the media.

JEP outputs

JEP achievements Feb-Dec 05

Output 1

More representative,
efficient,
accountable and
transparent NEFIN
and IPOs
(indigenous people’s
organisations)

8 new NEFIN district coordination councils formed

2 new indigenous people’s orgs (IPOs) formed and affiliated with NEFIN
48 IPOs’ offices equipped

Draft NEFIN long-term strategic plan prepared

Draft report of socioeconomic status of Nepal's janajatis prepared
Janajati resource centres established in Surkhet, Butwal, Pokhara

212 IPOs from Kailali, Surkhet, Kaski, and Kavre districts learned annual planning
and strategy preparation process

76 representatives of 20 IPOs trained on leadership development
66 participants from 28 IPOs learned about financial management
15 representatives from 8 IPOs trained on advocacy

36 participants from 19 IPOs gained basic computer knowledge

107 IPOs representatives, including Janajati Women's Organisation trained on
project cycle management and proposal writing




Output 2

Increased
awareness among
Janajatis of their
rights and improved
ability to collectively

Project orientation programmes run in Kailali, Surkhet, Pokhara and Kavre

26 IPOs representatives and journalists trained on advocacy journalism in Kaski,
Khotang and Bhojpur

3000 copies of janajati poster published and distributed
3 issues of NEFIN wall newspaper published and distributed
Celebration programme for World Indigenous Day 2005 run in Pokhara

assert them Awareness raising and cultural events run in 14 districts to raise public awareness,
promote culture and advocate for janajatis’ rights
Produced and telecast 2 episodes of Janajati Awaj programme on NTV, 6 episodes
of Arambha programme on NTV Metro and 1 episode of Ankhijhyal programme on
Kantipur TV and Channel Nepal
Produced and broadcast 6 episodes of radio programme on Radio Nepal
6 FM radio stations produced and broadcast janajati programmes that are
rebroadcast on six other stations reaching, in all, listeners in 35+ districts
Output 3 Survey and needs assessment of highly marginalised janajatis (HMJs) completed
Socio-economic and identifying specific needs and priorities of 4 HMJ groups
status of highly Following PRA and planning workshops, formed 30 VDC self-help groups in Jhapa,
inalised Sunsari, Saptari, Sindhuli, Udayapur, Siraha and Makwanpur districts to run
_marg'”_a IS€ livelihood empowerment programmes
janajatis (HMJs)

improved through
enhancing capacity
of IPOs

Self-help groups contracted to carry out a number of micro-projects such as on
saving and credit, tube well installation, and toilet construction

Started income generation activities for Danuwar, Bote, Jhagad, Majhi, Dhanuk and
Santhal communities

Ran group management and social mobilization training for 29 Terai IPOs
Awarded scholarships to 6 HMJ students to study broadcast journalism

Output 4

Janajati issues
addressed and
accommodated to
policy regime

District level interactions run to prepare advocacy strategy

14 NEFIN district coordination councils and 15 IPOs organised interaction
programme on janajati issues on World Indigenous Day.

3 seminars run by IPOs on democracy, state restructuring, and reservations
Held National Conference on Restructuring the State and Indigenous Peoples
16 articles on janajati issues published in mainstream print media

Shared information about NEFIN/JEP with HMGN ministries, INGOs and donors at
an interaction meeting.

3.3 Empowering Young Displaced Girls to Combat Exploitation (EA/159)

Rahat

surveyed the working conditions of 136 displaced girls working in dance restaurants;

This on-going activity is working to empower young women displaced by the conflict who work
in dance restaurants. In this reporting period Rahat:

shared survey findings with cabin restaurants owners/managers and with the media and

policy makers;

produced notepads, posters and purses with messages against exploitating cabin girls;

formed a network of the girls that led to 11 of them receiving unpaid salaries;

ran an awareness training for 15 cabin restaurant managers;

ran an interaction programme with Cottage and Small Industries Development Board;

ran alternative skill development trainings for cabin girls; and
prepared a draft code of ethics for cabin restaurant owners and managers.

Rahat's efforts to publicise its findings and to advocate for the girls has led to extensive
coverage in the press.
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3.4 Women’s Empowerment through Private Enterprise Development
(EA/156)

Society of Local Volunteer's Efforts (SOLVE)

SOLVE is working to improve the socioeconomic status of poor women in Dhankuta by
improving their awareness and by promoting women-run enterprises. The programme is running
training courses, developing marketing strategies, and educating women entrepreneurs about
the system of local governance. SOLVE has run gender development, paralegal and leadership
training for five women’s groups with 100 members alongside giving them the skills and the
opportunity to set up their own food processing enterprises. This network of producers
(representing 2400 women) meets every two months to discuss issues of mutual concern.
SOLVE is also guiding the women how to market their produce and how to establish links with
local government and other local businesses. This has greatly empowered the women socially
and economically. The network is emerging as a strong force to lobby on social and economic
issues.

3.5 Good Governance and Tharu Women Empowerment Initiative
(EA/181)

Nari Utthan Kendra (Women Progress Centre)

This on-going support is aimed at empowering deprived Tharu women in Kanchanpur, Far
Western Nepal. The programme has run writing, CBO management, gender and good
governance, advocacy and other training sessions for dozens of these women, few of whom
had ever attended school. Hoarding boards with women rights message have been erected and
women’s groups formed and supported to meet with local stakeholders and to network between
themselves.

The programme has greatly increased these women'’s confidence and power. This is reflected
in their approaching the zonal administrator to demand support for riverbank protection,
exposing corruption in culvert construction, by protesting against a policeman who had a beaten
up a victim of domestic violence, and by exposing the misallocation of HMGN scholarships
meant for janajati, dalit and girl students.

3.6 Economic Empowerment and Social Development Training in
Pyuthan District (EA/146), and in Salyan District (EA/176)

National Association for Social Welfare of Nepal

This activity has socially and economically empowered more than a 100 poor dalits from remote
rural areas of two districts in mid-western Nepal. Of the 60 who completed the Pyuthan training
20 are now working in a cooperative enterprise making leather bags in Pyuthan and 32 have
good jobs in bag-making factories in Kathmandu. This support has given ESP important insights
into the conditions and needs of people in remote rural areas affected by the conflict.
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3.7 Social Exclusion of Sexual and Gender Minorities (EA/180)

Blue Diamond Society

The serious discrimination that Nepal's sexual and gender minorities suffer from society at large
and the police in particular causes many of them severe difficulties. Nepal's leading sexual
rights NGO carried out a study on the problems they face. It ran consultation workshops with
the sexual and gender minorities, the police, legal professionals, the media, and HMGN
representatives to gather information on the treatment of the minorities and to find out peoples’
views. BDS is now looking for support to run a large empowerment programme.

3.8 Community Empowerment and Civil Society Good Governance
(EA/161)

Sweet Nepal

Work is on-going to assist the deprived Sunaha fishing community and dalits of Kanchanpur
district to raise community awareness and to form their own advocacy organisation. Sweet
Nepal's empowerment programme has already led to the Sunaha’s getting back their rights to
fish the Mahakali river (their main source of income), two Sunaha women being trained as
health volunteers, and the local HMGN skill development office lowering its educational
threshold so as more disadvantaged people are able to join courses. The beneficiaries have
also won the knowledge and confidence how to approach HMGN line agencies and tap into
their programmes. 64 Sunaha and 146 dalit households have benefited from this programme.

3.9 Other ESP Social Inclusion Support Feb-Dec 2005

Exploratory activity Partner Contract Main outcome/status

Janajati Foundation National Foundation for | - Purpose: NFDIN efficiently and effectively working for the

Project Development of development of Nepal's janajatis. Inception phase

Indigenous beginning November 2005.
Nationalities (NFDIN)

SAARC Dalits' Dalit Welfare EA/190 July Workshop drew attention to caste discrimination

Struggle for Dignity, Organisation being a serious problem across most SAARC countries.

Democracy and Peace Participants from SAARC countries, including Indian dalit
leaders, delivered papers. Emphasised regional dalit
cooperation to fight caste-based discrimination.

Developing Gender Rama Laxmi Shrestha PS/098 Many workers in garment factories are women from

and Social Inclusion disadvantaged groups. This study developed a rapid

Assessment Tool in assessment tool to assess their working conditions and

Garment Factories treatment for use by researchers. The conditions in 5
garment factories were studied.

Workshop on Community Self EA/198 Unequal gender power relations are a product of existing

Solidarity for Women Reliance Centre landowning patterns with women having few rights over

and Land Rights (CSRC) land. The campaigning NGO CSRC held a conference to
promote better understanding of women's rights to land.
The September conference was well attended by
representatives from the political parties, HMGN, civil
society and grassroots women organisations.

Study of Terai Dalit National Dalit EA/196 This study is identifying the citizenship problems of Terai

Women — Issues of Confederation dalit women. Most of the field work has been completed in

Citizenship, Poalitical Siraha, Saptari and Dhanusha districts. The main outcome

Participation and Good of this study will be recommendations on how to overcome

Governance the citizenship-related problems of these women.
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4  ACCESS TO JUSTICE AND CONFLICT MANAGEMENT

4.1 Community Mediation Extension Project

CVICT

Purpose: Community mediation forums successfully established and used by all people,
particularly women, the poor and marginalised, at the local level

This extension project is continuing to develop community mediation in line with the
achievements of the original Community Mediation Project with more of a focus on
institutionalising community mediation. One important development in this period was the
settling of a test case brought by a disputant of Barbote VDC, llam. On 14 September the
Supreme Court ruled against the writ petition and recognised human rights and mediation
committees as legitimate informal forums for settling disputes.

The details are being worked out on how to go ahead with the proposed Community Mediation
and Development Project (CMDP) to support the extension of community mediation to many

maore areas.

CMEP outputs

CMEP achievements Jun-Dec 05

Output 1:

Competent local people developed to
operate and manage community
mediation forums

The running of awareness raising programmes and the setting up of
human rights and mediation committees (HRMC) in 10 new VDCs and
their wards has led to local people starting to visit the new committees to
settle disputes

Training on human rights, law and mediation skills to HRMC members in

45 new VDCs has made new committee members able to settle disputes
through mediation and gain recognition as skilful mediators

Output 2:

Women, the poor and marginalised
aware of their legal rights and the
mechanisms through which to attain
them and advocating for legal reform

Establishment of 30 new women’s VDC mediation groups has led to
women committee members independently conducting awareness raising
programmes

Output 3:

The requirements for on-going
support to ensure continued
functioning of mediation committees
ascertained and most appropriate
means of meeting these
requirements identified

Agreement papers signed between CMEP and VDCs in 45 VDCs of the
three districts about financing on-going costs

Better coordination between the VDCs and the project has led to existing
project VDCs starting to provide office space and stationary to mediators
The project has also provided material support (stationary, books and
furniture) to the new VDCs

Output 4:

HMGN officials, justice institutions
and civil society recognise the
benefits of community mediation
forums and coordination and
collaboration among formal justice
institutions and community mediation
forums established

On-going consultative meetings with major stakeholders at central and
district levels continue to build better relationship with the formal bodies
and coordination in the districts

District level interactions held to share and publicise CMEP achievements
with the formal legal forums are sensitising these forums about
community mediation and has led to a case referral system being
developed

Output 5:

Information and records
documentation ...

Regular community mediation newsletter published in English and Nepal
and distributed to all stakeholders
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4.2 Study on Changing Roles of Nepali Women amidst the Conflict
(EA/139)

Samanata

This completed study was carried out across nine districts and assessed how the conflict has
changed women's roles. It found that the conflict has led to many more households being led by
women as so many men have either left their homes or have been killed. Although this has
caused many women serious hardships, including increased vulnerability to violence and
exploitation, it has also empowered a good number of them. The conflict has forced many
women to take on the roles previously carried out by their men folk that has increased their
decision-making power and confidence. The study also found that this has led to many men
becoming more supportive towards women. The findings have been published as a book, A
National Study on Changing Roles of Nepali Women due to the Conflict and its Impacts
(October). The book includes illuminating case studies.

4.3 Recounting Major Political Negotiations and Conflict Settlement in
Nepal (PS/096)

Jagadish C Pokharel

This completed study recounts how the major conflicts involving the Nepali state in 1950 (the
overthrow of the Rana regime); 1957/58, 1971, 1980 (all three between the political parties and
the king), and 1990 (the overthrow of the Panchayat system) were resolved. The final edited
report points to how the resolution of these conflicts have useful lessons for resolving the
current government-Maoist conflict.

4.4 Cross Cutting Review of Access to Justice (Scoping Study) (EA/164)

Planete Enfants

This study has identified and prioritised the support needs of Nepal's justice system. It was
commissioned by the cancelled police project and carried out by a UK consultant. He looked at
the working procedures of the Nepal Police in relation to access to justice including the
treatment of detainees and victims. The review and recommendations have been handed to the
Nepal Police as a guide for reform. The final report was shared with donors, INGOs and NGOs
at a meeting in July. One important outcome has been that Planete Enfants and the Nepal
Medical Association have prepared a proposal to provide support for Nepal's forensic
investigation system. The proposal has gone to several donors.

4.5 Training on Children and Women Exploitation Issues for Nepal Police,
NGOs and Other Actors (EA/182)

Planete Enfants

The lack of training and experience among the police, NGOs, and other actors involved in
dealing with cases of women and child exploitation often leads to inappropriate case
management. llam and Jhapa districts are affected by trafficking and are main routes for
trafficking women and girls to India. The 20 police and 33 NGO members who participated in
the training learnt the basic facts about human trafficking, the role of different organisations in
dealing with trafficking cases, and how to deal with victims. The two trainings were evaluated as
being very helpful to improve coordination between the police and trafficking prevention and
victim support NGOs.
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4.6 Study of Conflict Resolution in Natural Resources Management
(EA/149)

Interdisciplinary Analysts

This completed study assessed the strength of local mediation in resolving disputes related to
the use and management of natural resources. The study report gives case studies from
several districts to describe the nature of conflict in the use of forests, irrigation water, and
hydro-power and the local mechanisms used to resolve disputes.

4.7 Under the Shadow of Violence book (PS/079)

Kishore Nepal

This book recounts local people’s trials and tribulations of living amidst the conflict. It is based
on the author’s previously published Awajheenharuko Awaj (Voices of the Voiceless) book and
the TV series Mata Abhimat. The book was given a high profile launch on 14 November in
Kathmandu. At the launch the head of the UN human rights commission said how the book
portrayed vividly how ordinary Nepalis were suffering from the terrible violence and said he
would make it required reading for his staff. From HMGN's side the vice chairman of the
National Planning Commission welcomed the book for the way it informs the central authorities
about the views and experiences of local people across the country. He called on others to
carry out similar work.

4.8 Intensive Networking through District Protection Working Groups
(EA/LTT)

Human Rights and Democratic Forum (FOHRID)

ESP is providing some of the support to set up supportive district networks of NGOs to help
them to continue operating amidst the current conflict. Work is on-going in the five SDPPP
project districts in the eastern Terai. FOHRID, the Nepal South Asia Centre (NESAC), and
RSDC are taking this initiative so that the practical difficulties of running programmes in the
districts can be transmitted jointly to the government and the rebels with one voice.

4.9 Building Bridges between Women Conflict Victims and the State
(EA/1T1)

Center for Women and Politics (CWAP)

This almost completed action research is identifying the problems and constraints of women
conflict victims. The research has identified serious shortcomings in the way that HMGN is
supporting conflict victims including biases that direct much of the aid to government
supporters. A survey of the experiences of 200 conflict victims in Siraha district found that of 48
officially recorded victims in 2061/62 only nine had received their due compensation. Control
over the compensation money is being increasingly centralised and in 2005/06 no money is
being channelled through the Ministry of Local Development to disburse at district level. To
push for solutions to these problems a committee of women conflict victims has been set up in
Siraha. Part of the committee’s strength comes from its balanced representation with the
coordinator being a women whose close relative was shot in crossfire whilst the deputy
coordinators are a women whose close relative was shot by the rebels and a women whose
relative was shot by the Royal Nepal Army. This activity is proving a strong initiative for peace
as the women'’s shared concerns brings them together no matter.
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4.10 Other ESP Access to Justice and Conflict Management Support Feb-

Dec 2005
Exploratory activity Partner Contract Main outcome/status
Reforming and Kathmandu A project document is being developed for a new satellite project
Modernising the School of Law to make the criminal justice system and its stakeholders operate
Criminal Justice System more efficiently and fairly. The project will focus on building up the
capacity of legal professionals to deal more fairly and efficiently
with cases, culprits and victims, especially for the benefit of
women and disadvantaged people.
DoPM Project Department of Purpose: Better managed penal system utilising appropriate
Prison range of sentencing.
Management This project was cancelled in March 2005. See 2004 annual
report for achievements.
Nepal Police Nepal Police Purpose: Mechanisms to ensure Nepal Police are more
Development Project responsive to community needs and more accountable for the
(NPDP) way in which it meets these needs are established and operating.
This project was cancelled in March 2005. See 2004 annual
report for achievements.
Special Programme for Singana Youth EA/172 Provided a skill development programme to women conflict
Women Conflict Victims | Club (SYC) victims in an area heavily affected by the conflict.
in Parbat District
Architectural Design of Planet Enfants EA/200 On-going support to carry out preliminary design for building a
Pilot Victim Centre for transit centre for trafficking victims.
Women and Children
Study on the System of Center for EA/135 The study report on the rebels system of local governance was
Service Delivery in Professional finalised in March and has been widely distributed and demanded
areas of Mid and Far Journalism from donors and other development agencies
Western Nepal under Studies
Influence of the Rebels
Untouchability and the Dalit Human EA/191 This on-going study is looking at how, although caste
Law - Improving Justice Rights discrimination has been illegal since the 1960s, hardly any cases
for Dalits Organisation against the commonplace breaking of this law reach the courts.
(DHRO) Data is being gathered from Kailali and llam. The report will

recommend how to help victims to get justice.

In an unrelated development a public interest litigation was filed at
the Supreme Court in Novemebr for the government to make a
specific law for prosecuting caste discrimination cases.
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5 SERVICE DELIVERY AND LOCAL GOVERNANCE

5.1 Self-reliant Development of the Poor by the Poor Project (SDPPP)

RSDC

Purpose: Sustainable self-reliant cooperatives developed and established, institutionalised and
recognised as a means of effective 'pro-poor' self-governance

This six-year long project continues to benefit the people in its 60 VDCs across 5 districts.
SDPPP is now in its fourth year of operation. The table on the following page shows the
project’s many cumulative achievements to September 2005 for outputs 1-3. To pick out one —
the project has contributed to reducing alcohol consumption and disputes between neighbours
by 50%. The achievements of outputs 4 (Infrastructure improved in poor communities) and 5
(Self-reliant cooperatives lesson learning disseminated and expansion of cooperatives into
other districts promoted) are given in the original SDPPP progress report.

5.2 Scoping of Community Enabling Centres Project, Development
Management Support Centre (EA/154)

Workshop on CEC Consolidation and Expansion — DMC (EA/184)

CEC Consolidation and Extension Project — Sahara Nepal Jhapa
(EA/192), Sahara Group Syangja (EA/193), DYC (Baglung) (EA/194)

Community enabling centres (CECs) are local forums staffed by volunteers to provide local
people with better access to government services, to bring government services to the people,
and to facilitate local networking for resource mobilisation. A full explanation of their work is
given in ESP’s 2004 annual report. ESP supported CECs from December 2002 to February
2004. In late 2004 DMC was commissioned to design a project to provide large scale support
for CECs over several years. The royal takeover of 1 February has meant that this project
document remains on hold.

The project scoping exercise found that many CECs had continued functioning over a year after
ESP’s support had ended. ESP sees the value in these CECs and is providing partial support to
the Jhapa, Syangja and Baglung CECs to continue their operations. The importance of CECs is
illustrated by the fact that so many of the complaints raised in the Sarbajanik Sunuwai public
hearings are about difficulties in accessing government services and resources. The CECs in
the three districts have extended their work to 21 new VDCs whilst continuing to provide
services in another 21. Training and orientation programmes have been run in the new VDCs
and refresher trainings for the existing CECs mainly in areas with large number of ‘marginalised’
people.

5.3 Support to Television Programme Mata Abhimat (EA/189)

Centre for Professional Journalism Studies

Over 100 episodes of the popular TV programme Mata Abhimat have been broadcast since
mid-2003. The programmes are based around discussions on current affairs held in almost all
of Nepal's districts with people from all walks of life. They provide a unique window into the
concerns of a wide cross-section of Nepal's people. Previous episodes have been sponsored by
SDC, Danida, PRSP, and the World Bank. ESP supported 10 programmes on the subject of
conflict and development with programmes filmed in Khotang, Rampur, Bandipur, Bhimphedi,
Solu Khumbu, Okhaldunga, and Chitwan.
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Cumulative achievements of SDPPP (outputs 1-3) Feb-02 to Dec-05

Outputs

Planned activities
(60 VDCs of 5 districts)

Achievements to Sep-05

Target
in 60 VDCs over 6 years)

Results and remarks (Sep-05)

720 social awareness training
programmes for 18,000 ptps

Output 1: Social, education and hygiene improvements achieved in poor/disadvantag

678 social awareness trainings for 18,949
participants plus 25 village journalism trainings
for 264 participants (ptps)

ed communities

Alcohol related anti-social
incidents reduced by 80%

Base-year alcohol users of 11,164 reduced by
49% to 5,714 by June 2005

250 social awareness exposure
visits for 9,000 participants.

153 exposure visits completed with 5,088
participants

Inter-neighbour disputes cut by
80%

Base-year 77,086 disputes reduced to by 55% to
35,056 in June 2005

360 social awareness public
rallies, and 360 wall-painting and
campaigns

73 public rallies with 16,182 participant + 124
drama/quiz/ essay writing events (17,591 ptps).
546 social awareness wall painting and hoarding
boards

Child marriages reduced by
80%.

Base-year child marriages of 1,575 reduced by
66% to 541 to June 2005

180 non-formal literacy classes
run for 3,600 participants

360 classes run with 8,263 participants

Literacy rate rises to 50% for
females and 70% for males

Base-year literacy rates of 15% female, 36%
male increased to 28% female (+81%), and 54%
male to June 2005

360 school enrolment campaigns

277 school enrolment campaigns completed,
with 6,627 participants

School enrolment rises to
average 70% girls and 90%
boys

Base-year enrolment of girls 35%, boys 52%
increased to girls 66%, boys 79% to June 2005
(Girl enrolment +91%)

720 hygiene training programmes
for 9,000 ptps and 1,720 hygiene
schemes

540 self-reliant cooperative
organization and management
trainings for 9,900 participants

458 hygiene training programmes for 12,622
ptps, + 2,434 neighbourhood cleaning
campaigns with 60,977 ptps. 3,201 latrines built

339 training completed with 12,820 participants.

Pit latrines used and
neighbourhood cleaned by 90%
of families

Output 2: Organization and management of self-reliant cooperatives developed in poor/disadvantaged communities

360 community groups formed
by end year 2

Base-year latrine use of 606 of 12,082 project
HHSs increased to 3,201 of 13,005 project HHs to
June 2005

428 income generation groups (IGGs) formed
and in full charge of their responsibilities

180 planning and organization
sessions held for 60 IGGs

51 IGG planning and organization sessions held
for 1,710 participants

60 cooperatives registered by
end year 4

60 coordination committees (CCs) set up (which
are designed to lead to cooperatives)

Output 3: |

1,080 human resource
development programmes
including for women and disabled

ncome generated through empl

120 practical skill training
programmes for 1,800 ptps

722 programmes completed, with 17,142
participations

oyment creation and skill development in p
95 skill training completed for 1,002 participants

Women'’s involvement in
cooperatives management and
operations averages 25%

28% women involved in managing and operating
CCs

oor/ disadvantaged communities

1,800 participants gain practical
skills for self-employment

1,002 participants gained practical skills

120 entrepreneurship programmes
for 1,200 ptps

676 skill training programmes completed for
15,445 ptps

Trained entrepreneurs have started many
additional income generation activities

1,080 programmes to establish
savings and credit groups.

1,353 motivation sessions held with 44,344 ptps

428 IGGs formed with members saving 5 to 50
rupees/month

360 local revolving funds set up to
provide seed capital for
employment generation

428 1GGs established operating 428 self-reliant
funds with 13,005 members

Local revolving funds of at least
NR 7.2 million established as
seed capital for employment

generation

Project’s local funds total NR 11.8 million.
Additional Central Revolving Credit Fund of NR
400,000 per VDC. All total of NR 24 million
disbursed
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5.4 Policy Review of Governance Framework for Disaster Management
(EA/147) Workshop on Improving Governance of Disaster Risk
Management in Nepal (EA/185) and Workshop on Pre-monsoon
Disaster Preparedness (EA/186)

Nepal Centre for Disaster Management

The completed policy review identifies policy gaps and gives recommendations for improving
and better coordinating government, civil society and private sector responses to natural
disasters. The report on the current situation and recommendations has been handed over to
the responsible government ministry and the findings were disseminated at a workshop for
donors, government officials and NGOs in June. A follow-up workshop was held in the same
month to discuss the practicalities of improving disaster preparedness before the onset of the
main season for natural disasters — the monsoon. This workshop led to the ministry of home
sending an instruction to CDOs telling them to take precautions in line with those
recommended at the workshop.

5.5 Action Research to Enable Farmers’ Participation in Irrigation
Development (EA/175)

Development Catalyst (D-Cat)

The high investments in Nepal's irrigation sector have not shown the expected results with
one of the main constraints being the often ineffective participation of local users in managing
these systems. This in-depth study identified shortcomings in the policy and legal frameworks
that hinder the operation of farmer managed irrigation systems. The findings of this very useful
research are compiled in the high quality report Enabling Farmers Participation in Governance
of Irrigation Development. It details the shortcomings and makes practical recommendations
to improve the policy and legal frameworks. The recommendations have been well received
and reflect the concerns of many stakeholders including HMGN officials and the users. This
support has achieved the objective of making information on this important topic more widely
available to stimulate and inform change.

5.6 Action Research on Building the Capacity of Women’s Cooperatives
(EA/155)

Nari Chetna Kendra/Women Awareness Center Nepal (WACN)

A programme is on-going to build up the knowledge and skills of a network of grassroots
women groups. In this reporting period:

80 local resource persons were trained on institutional development and good
governance, and on legal provisions for women's rights and have used their new skills
by in turn conducting 99 local trainings on the same subjects for 2779 participants; and

the study tour of 13 cooperative and WACN staff to Ahmedabad was an eye opener for
them on the potential of women cooperatives.

These and other activities have led to the cooperatives becoming more active in planning their
future programmes. Their increased activism is also seen in the way that some groups are
considering putting forwards candidates to contest local elections, the increasing active
seeking of support from other agencies, and their active advocacy on women's rights issues.
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5.7 Other ESP Service Delivery and Local Governance Support Feb-Dec
2005
Exploratory activity Partner Contract Main outcome/status
Public-Private Partnership | Nature EA/167 On-going action research to analyse the institutional
and Community Conservation and hindrances faced by public-private partnerships at the local
Empowerment through Poverty Elevation level (Nawalparasi).
Herbal Farming Society
Study of Public-Private- Binod Bhattarai PS/092 Completed study detailing different modalities of service
Civil Society Partnership delivery adopted to keep working amidst the conflict. The
for Service Delivery under different models are shown in case studies. The study
Conflict Conditions in provides a useful reference on the different approaches.
Nepal
Multi-Sector Devolution Development EA/179 On-going assessment of HMGN'’s commitment and the status
Study Resource of devolution in the five main sectors of agriculture, primary
Mobilisation health, primary education, rural infrastructure, and the postal
Network system. Is also identifying donor's role in promoting
decentralised governance.
Study on Public-Private Energy EA/174 Case study completed in Surkhet, Salyan and Jajarkot
Partnership to Promote Development districts on the potential of micro-hydro, solar and wind
Alternative Energy in Mid- | Center (EDC) energy and its promotion by private agencies. The study
western Region found that many user groups are not functioning due to the
conflict. The report gives recommendations for improvement.
Workshop on Management EA/151 Regular support to MAN’s annual general meeting.
Management Assaociation of
Development Scenario in Nepal (MAN)

Nepal
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6 PoLiTicaL GOVERNANCE

6.1 ESP Support
Activities Partner Contract Main outcome/status
Workshop on ESP/IIDEA/Sagun | EA/130 This book is the edited proceedings of the September 2004
Affirmative Action and workshop on Affirmative Action and the Electoral System. It
the Electoral System includes the full versions of the papers presented by five
book South Asian experts.
TV Series on Major Sara Sarans & EA/143 SSV is producing an attractive series of TV programmes to
Events that Shaped Vijay improve understanding of Nepal's history and its influence
Nepal's History on the current situation by describing the main landmark
events. Nine of the programmes have been finished and the
other three are under final editing. The producers are in
negotiations with TV channels for broadcast the series.
OPMCM Strengthening | Office of the Purpose: More effective management and information
Project Prime Minister systems established to support efficient and focused
and Council of decision making within the PMO.
Ministers' Project cancelled in March 2005.
(OPMCM)
Raising Awareness Rural Women's EA/148 Almost complete awareness raising activities for youth club
about Good Development and members in Kanchanpur and Kailali districts by running
Governance amongst Unity Centre leadership and advocacy trainings, essay competitions and
Young People (RUWDUC) debates for young people.
Support for Parliament | Foundation for EA/188 Function run on parliament day (30 June 2005) on the role
Day-Interaction Parliamentary of the political parties in ending the conflict.
Programme on Role of | Studies and
Political Parties Development
Translation and ESP, IIDEA and EA/199 The IIDEA book Electoral System Design is a widely used
Publishing of IIDEA Rural and very practical reference book. Work is underway to
Handbook on Electoral | Development translate the recently published second edition of this book
System Foundation into Nepali.
Rekindle Democratic Ganesh Man EA/195 Workshops were held in Kathmandu and Pokhara to
and Peace Process Singh Academy explore political solutions to the present political crisis. Top
(GMSA) and middle level political leaders and members of civil
society participated and gave suggestions to resolve the
present crisis. The workshops received much media
coverage.
Examining the Political | Nepal National EA/183 On-going series of workshops and consultations held to
Crisis in Nepal and the | Development assess how to increase understanding about the various
Options for Centre positions of the political parties on resolving the current
Constitutional Forces political impasse.
Situational Study on Kishore Nepal PS/099 Short study on the impact in several districts of the 1
Post-1 February 2005 February royal takeover.
Situation
Study on Financial Media for Peace EA/153 Assessed the institutional capacity needs of the parties.

Transparency of Major
Political Parties

and Good
Governance,
Nepal

The findings concem intra-party democracy, financial
management, and inclusiveness. The parties’ ideologies
and the functioning of the central leadership and
secretariats are also reviewed in the August 2005 study
report.
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7 CiviL SOCIETY/THE MEDIA

7.1 NGO Federation Project (NFP)

Nepal NGO Federation

Purpose: Better managed and more accountable NGOs empowered to advocate for reform and
to network.

The NGO Federation Project reached its original finishing date in September 2005. The
largely positive findings of the output to purpose review led to a no-cost extension being
granted to December 2005. The review found that the project had had a considerable positive
impact on the federation with these benefits being mainly at the central level. Towards the end
of the project the focus changed towards building up the federation’s district chapters. The
recent achievements are summarised in the table below.

Following on from a recommendation of the review, an impact assessment of the project’s
training programmes (EA/197) was recently carried out. A sampling of 50 NGOs from across
all five development regions found that the wide range of training programmes run by the
project has greatly increased the competency of the participarting NGOs. They have become
more professionally run, are better able to advocate, are more successful at attracting
financial support, and have improved their financial management. The report provided a
number of recommendations for improvement including the need to improve how training
courses are run, to pay more attention to providing follow-up and refresher trainings, to make
more use of trained personnel as resource persons in regional and district level training
courses, and the need to give the regional secretariat’'s more autonomy.

One of the major early achievements of the project was the drafting and adoption of a code of
conduct for NGOs. The existence of this is particularly important because of the current
controversy over the government's new code of conduct for NGOs.

NFP OUTPUTS NFP indicators NFP achievements Apr-Sept 2005

Output 1 1.1 NFN membership increases 1.1 168 new NGOs took NFN membership (9% of target)
Better managed NGO 50% by Y3
Federation 105% of target achieved to

Sep 05

1.2 60 NFN district chapters now conduct financial
transactions through own bank accounts (only 10 at project
start).

1.2 NFN financially sustainable

Output 2 Competent
people developed to

2.1 NFN training plan operational
by project month 6

2.1 Training conducted as per plan
2.2 Four NFN Central Committee members and 2 NFN staff

manage NFN 2.2 75 NFN committee members participated in human resource management, financial
trained in areas identified by TNA management, and project management trainings at AIT
by project Y3 Bangkok (8% target met)
94% achieved to Sep 05
2.3 30 lesson leamning reports from | 2.3 Seven NFN women committee members made 5 day
observation visits completed by Y3 | observation visit to Bangladesh (23% of target)
121% achieved to Sep 05
Output 3 3.1 150 NGO personnel trainedin | 3.1 219 NGO personnel (30% females) trained on financial

Competent people
developed to manage
NGOs

financial management by Y3
172% achieved to Sep 05

3.2 150 NGO personnel trained in
advocacy skills by Y3

248% achieved to Sep 05
3.3 225 NGO personnel complete

management and social auditing (147% of project target)

3.2 69 NGO personnel (36% women) in eastern and far
western regions trained on human rights and insurgency
based advocacy (= 46% of project target)

3.3 834 NGO members (30% women) completed national,
regional and district trainings on human resource
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management development training
by Y3

539% acheved to Sep 05

3.4 75 NGO personnel complete
other necessary training courses
by Y3

241% achieved to Sep 05

management, POCAP, strategic management, NGO
management and proposal writing (= 370% of target)

3.4 73 NGO representatives (66% women) took regional
training on appreciative inquiry (= 97% of target

Output 4:

NGOs operate in
accordance with
accountability and
transparency
standards, as per CoC

4.1 Code of conduct agreed to by
1800 NGO members by Y2

126% achieved to Sep 05

4.2 1500 NGO personnel oriented
on code of conduct

144% achieved to Sep 05

4.1 802 NGO members agreed to abide by NGO Code of
Conduct (= 45% of project target)

4.2 802 NGO representatives from 5 development regions
and 50 districts attended orientation on NGO Code of
Conduct (=45% of project target)

Output 5

NGOs effectively
advocating reform

5.2 25 advocacy campaigns
launched by NGOs annually

160% achieved to Sep 05

5.2 One central, 5 regional level and four district advocacy
programmes on various national policy issues organized and
9 district interface discussion sessions and 9 district
networking sessions run (More than 100% target achieved)

Output 6

Information on NGOs
and NGO activities
made available to
NGOs, INGOs,
HMGN, the public and
donors

6.1 NGO resource centres,
database and website used by
10,500 customers by Y3

51% achieved to Sep 05

6.2 All NGO district profiles
accurately updated every six
months by Y3

6.3 NGO publications read by
17,850 customers by Y3

6.1 1684 (33% female) NGO officials and others visited NFN
resource centres and 1800 visited NFN website (16% of
target)

6.2 24 additional district NGO profiles completed

6.3 NGO Federation published and distributed English
newsletter PROACTION. Over 10,000 readers have read
NGO bulletins and reports.

Note : cumulative achievement of target figures are approximate.

7.2

Conflict (EA/157)

Media Services International (MSI)

Improving the Media’s Capacity to Mitigate the Impacts of the

This exploratory activity has improved the media’s capacity to mitigate the impacts of the
conflict by supporting:

a shelter for displaced journalists — 15 displaced and threatened journalists were
housed in a safe home in Kathmandu;

safety trainings — 83 journalists and 9 news photographers took safety trainings
including on emergency first aid;

interaction programmes — these programmes were held in Dhangadi, Nepalganj and
Pokhara between high level security personnel and media representatives to try and
overcome the general mistrust and misunderstanding between the security forces and
the media on reporting the conflict. Forty eight top-level army and police officers
attended including three army division headquarter chiefs. It took great efforts and
much patience to organise these programmes that have helped to bridge the gap in
understanding between the media and the security forces.

publications — produced a practical safety manual for reporters (; agebf dxTjk0f{
tkf0§f]Hofg) and a book entitled ;z:q aadf ;dfrf/ ;1Ing gkfnl kqsf/x?sflcgej
(Nepali Journalists’ Experiences of Conflict Reporting) that contains the experiences of
33 journalists. The latter book is due to be published in December.
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fellowships for conflict reporting — the low pay of reporters in Nepal means that many
lack the resources to reproduce their stories fully. The clampdown on the FM radio
stations since 1 February has very adversely affected FM radio reporters. Nine highly
affected conflict reporters and 10 radio journalists received fellowships. Most of these
had been displaced from their work places whilst contributing in-depth reports.

There is an urgent need to continue and scale up this support to allow Nepal's journalists to
continue to improve on the reporting of the conflict. See MSI's September 2005 completion
report.

7.3 Mapping Civil Society in Three Districts of Western Nepal (EA/169)
United Society Nepal (USN)

This study assessed the types of NGOs and their work in the districts of Kaski, Tanahun and
Chitwan. It found that the three main types of NGOs working there are development,
advocacy, and service-oriented NGOs. The study also found that there is much duplication in
the work they do. They compete with each other for work and most lack internal sources to
sustain there programmes once donor support ends.

7.4 Other ESP Civil Society/Media Support Feb-Sep 2005

Exploratory activity Partner Contract Main outcome/status

Patrakarita Pathsala Centre for Purpose: To support capacity building of journalists to report
Project (Journalism Investigative issues related to development in Nepal.

School Project) Journalism Inception phase due to begin November 2005.

Publishing Nepal Engineer's EA/187 Published proceedings on CD of ninth NEA convention on
Proceedings of Nepal Association role of the profession in poverty alleviation. The proceedings
Engineer’'s Convention are on CD and contain 82 papers on development and

engineering topics.
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Annex 1: ESP Satellite Projects Basic Information (October 2005)
Project Start date | End date | OPR done Budget Spend to end of last report Spend to end of this report Main working areas
or due £ £ % to month £ % to month
Self-reliant Mahottari, Dhanusha,
Development of the Kapilbastu, Makwanpur,
Poor by the Poor Sarlahi
Project Jan-02 Dec-07 Dec-05 | 2,803,397 960,868 34% (Dec-04) | 1,342,500 48% | 02-Oct-05
NGO Federation Nationwide
Project Oct-02 Dec-05 Jun-05 732,222 402,696 55% (Dec-04) 660,967 90% | 25-Oct-05
Office of the Prime Kathmandu
Minister and Council
of Ministers
Strengthening Project Jan-03 Mar-05 Oct-04 697,909 192,281 28% (Jan-05) 254,031 36% Oct-05
FNCCI Anti Nationwide
Corruption Project Jan-04 Dec-05 ? 196,204 20,805 11% (Sep-04) 87,987 45% Oct-05
Dalit Empowerment Kapilbast_u, Gulmi_, Baitadi,
and Inclusion Project Sep-03 Jul-06 Oct-05 | 1,212,685 | 162,845 13% (Nov-04) | 350,891 29% | 02-Oct-05 | Mahottari, Saptari, Surkhet
Nepal Police Nationwide
Development Project Jul-03 Mar-05 Aug-04 887,310 387,323 44% (Jan-05) 582,111 66% Oct-05
Department of Prison Chitwan, Jhapa, Banke,
Management Project Feb-04 Mar-05 - 794,280 52,105 7% (Oct-04) 148,351 19% | 30-Sep-05 | Kathmandu
Janajati Nationwide
Empowerment
Project Sep-04 Aug-07 Aug-06 | 1,523,935 54,183 4% (Nov-04) 374,519 25% | 23-Sep-05
Community Jhapa, Saptari, llam
Mediation Extension
Project Jun-04 May-07 2006 235,480 20,826 9% (Nov-04) 89,550 38% | 30-Sep-05
Kailali, Dang, Banke,
Kaski, Rupandehi,

Civil Society Anti- Chitwan, Parsa,
corruption Project Jan-05 | Dec-07 2006 | 972,525 na 0% na| 76,460 8% | 25-Oct-05 | Dhanusha, Morang, Jhapa
Patrakarita Pathsala Nationwide
Project (Journalism
School Project) Nov-05 Oct-06 - | £113,454 na 0% na na 0% na
Janajati Foundation Mainly central level
project Oct-05 Sep-08 2007 | £346,245 na 0% na na 0% na

Note 1: this table provides information on the 12 satellite projects that have been on-going or just started in the February to September 2005 period.

Note 2: ESP financial year starts 1 April; OPR = output to purpose review.

Note 3: Note: amounts still to settle on OPMCM and police projects
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Annex 2:

Summary of ESP Exploratory Activities (Feb to Dec ‘05)

Exploratory activity Partner Contract Status and objectives

1. Anti-corruption
Televised Public Hearings National Society | EA/138, Fourth phase of support completed extended for 12
on Corruption and Public Development 168 more programmes to Dec-05.
Interest Issues (Sarbajanik Centre (NSDC)
Sunuwai phases Ill and V)
Institutional Strengthening Swati EA/173 Completed support to corruption reduction women’s
of Women's Pressure pressure groups in three districts.
Group
Study on Corruption Public Legal EA/158 Study completed.
Controlling Mechanism in Service Centre
Nepal (PLSC)
Hatemalo (creating Sanjeevani EA/170 On-going to build up local anti-corruption campaign.
networks) Campaign Nepal
against Corruption in Far-
West Nepal
2. Social Inclusion
Empowering Young Rahat EA/159 On-going to empower young women displaced by
Displaced Girls to Combat the conflict who work in dance restaurants.
Exploitation
Women’s Empowerment Society of Local EA/156 Nearing completion to empower women by
through Private Enterprise Volunteer's assisting them to build up income generating and
Development Efforts (SOLVE) empowerment groups.
Good Governance and Nari Utthan EA/181 On-going empowerment programme for Tharu
Tharu Women Kendra (Women women in far western Nepal.
Empowerment Initiative Progress Centre)
Economic Empowerment National EA/146 Completed social and economic empowerment
and Social Development Association for programme for dalits from remote rural areas of
Training in Pyuthan District | Social Welfare of Pyuthan.

Nepal
Economic Empowerment National EA/176 Completed social and economic empowerment
and Social Development Association for programme for dalits from remote rural areas of
Training in Salyan District Social Welfare of Salyan.

Nepal
Social Exclusion of Sexual Blue Diamond EA/180 Completed study of the situation of sexual and
and Gender Minorities Society gender minorities in Nepal
SAARC Dalits' Struggle for Dalit Welfare EA/190 Workshop run to draw attention to caste
Dignity, Democracy and Organisation discrimination being a serious problem across most
Peace SAARC countries.
Community Empowerment Sweet Nepal EA/161 Work on-going to assist the deprived Sunahas and
and Civil Society Good dalits of Kanchanpur to raise community awareness
Governance and to advocate for their rights.
Developing Gender and Rama Laxmi PS/098 Rapid way of assessing working conditions and
Social Inclusion Shrestha treatment of workers in garment factories
Assessment Tool in developed.
Garment Factories
Workshop on Solidarity for Community Self EA/198 Workshop held to improve understanding of
Women and Land Rights Reliance Centre women'’s rights to land.

(CSRC)
Study of Terai Dalit Women | National Dalit EA/196 Study on the citizenship problems of Terai dalit

— Issues of Citizenship,
Political Participation and
Good Governance

Confederation

women.
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Exploratory activity Partner Contract Status and objectives
3. Access to Justice and Conflict Management
Study on Changing Roles of | Samanata EA/139 Completed study found that the conflict has greatly
Nepali Women amidst the changed many women's roles.
Conflict
Recounting Major Political Jagadish C PS/096 Completed study gives lessons to be leamt from
Negotiations and Conflict Pokharel how the 1950, 1957/58, 1971, 1980 and 1990
Settlement in Nepal state-level ‘conflicts’ were settled.
Cross Cutting Review of Planete Enfants EA/164 Completed study identifies and prioritises the
Access to Justice (Scoping support needs of Nepal’s justice system.
Study)
Training on Children and Planete Enfants EA/182 Completed training programme for the police and
Women Exploitation Issues NGOs on how to deal with women and child
for Nepal Police, NGOs and exploitation cases.
Other Actors
Study of Conflict Resolution | Interdisciplinary EA/149 Completed assessment of the strength of local
in Natural Resources Analysts mediation in resolving disputes related to the use
Management natural resources.
Intensive Networking Human Rights and EA/LT77 On-going support for NGOs to set up supportive
through District Protection Democratic Forum district networks to enable them to continue
Working Groups (FOHRID) working amidst the current conflict.
Untouchability and the Law - | Dalit Human Rights | EA/191 On-going study to find out why hardly any caste
Improving Justice for Dalits Organisation discrimination cases reach the courts.

(DHRO)

Study on the System of Center for EA/135 Completed study report has generated great
Service Delivery in areas of Professional interest.
Mid and Far Western Nepal | Journalism Studies
under Influence of the
Rebels
Reforming and Modernising | Kathmandu School | - Project document being developed to build up the
the Criminal Justice System | of Law capacity of legal professionals to deal more fairly
Project and efficiently with cases, culprits and victims.
Special Programme for Singana Youth EA/172 Completed skill development programme for
Women Conflict Victims in Club (SYC) women conflict victims.
Parbat District
Under the Shadow of Kishore Nepal PS/079/ Published November 2005.
Violence Book
Architectural Design of Pilot | Planet Enfants EA/200 On-going support for building model transit centre
Victim Centre for Women for trafficking victims.
and Children
Building Bridges between Center for Women EA/171 On-going action research to identify problems and
Women Conflict Victims and | and Politics constraints of women conflict victims.
the State (CWAP)
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4. Service Delivery and Local Governance

Scoping of Community Development EA/154 Project document produced and is on hold.
Enabling Centres Project, Management
Development Management | Support Centre
Support Centre) (DMC)
Workshop on CEC Development EA/184 Workshop held as part of CEC project scoping.
Consolidation and Management
Expansion Support Centre
(DMC)
CEC Consolidation and Sahara Nepal Jhapa | EA/192 Stop-gap support for CECs in Jhapa.
Extension Project (Jhapa)
CEC Consolidation and Sahara Group EA/193 Stop-gap support for CECs in Syangja.
Extension Project Syangja
(Syangja)
CEC Consolidation and DYC EA/194 Stop-gap support for CECs in Baglung.
Extension Project
(Baglung)
Policy Review of Nepal Centre for EA/147 Policy review completed.
Governance Framework Disaster
for Disaster Management Management
Workshop on Improving Nepal Centre for EA/185 Workshop to disseminate policy review EA/147.
Governance of Disaster Disaster
Risk Management in Nepal | Management
Workshop on Pre- Nepal Centre for EA/186 Workshop to discuss practicalities of improving
monsoon Disaster Disaster disaster preparedness before the onset of the
Preparedness Management monsoon.
Action Research to Enable | Development EA/175 Final study report produced on farmers’
Farmers’ Participation in Catalyst (D-Cat) participation in managing irrigation schemes.
Irrigation Development
Support to Television Centre for EA/189 Support for making and broadcasting 10 episodes
Programme Mata Abhimat | Professional of a popular current affairs TV programme.
Journalism Studies
Action Research on Nari Chetna EA/155 On-going support to build up the knowledge and
Building the Capacity of Kendra/Women skills of a network of grassroots women groups.
Women’s Cooperatives Awareness Center
Nepal (WACN
Public-Private Partnership Nature Conservation | EA/167 On-going action research to analyse institutional
and Community and Poverty hindrances faced by public-private partnerships at
Empowerment through Elevation Society the local level.
Herbal Farming
Study of Public-Private- Binod Bhattarai PS/092 Completed study of the different ways of delivering
Civil Society Partnership services amidst the conflict.
for Service Delivery under
Conflict Conditions in
Nepal
Multi-Sector Devolution Development EA/179 On-going assessment of HMGN'’s commitment and
Study Resource the status of devolution in agriculture, primary
Mobilisation Network health, primary education, rural infrastructure, and
the postal system.
Study on Public-Private Energy Development | EA/174 Completed case study of potential of micro-hydro,
Partnership to Promote Center (EDC) solar and wind energy and its promotion by private
Alternative Energy in Mid- agencies.
western Region
Workshop on Management | Management EA/151 Regular support to MAN's agm.

Development Scenario in
Nepal

Association of Nepal
(MAN)
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Activities Partner Contract Main outcome/status
5. Political Governance
Workshop on Affirmative ESP/IIDEA/Sagun EA/130 This book is the edited proceedings of the
Action and the Electoral September 2004 workshop on Affirmative Action
System book and the Electoral System.
TV Series on Major Events Sara Sarans & Vijay EA/143 Almost completed series of 12 films for TV
that Shaped Nepal's History broadcast on Nepal's defining historical events.
Raising Awareness about Rural Women's EA/148 On-going awareness raising activities for youth club
Good Governance amongst Development and Unity members in Kanchanpur and Kailali districts.
Young People Centre (RUWDUC)
Support for Parliament Day- Foundation for EA/188 Function run on parliament day on the role of the
Interaction Programme on Parliamentary Studies political parties in ending the conflict.
Role of Political Parties and Development
Translation and Publishing of ESP, IIDEA and Rural EA/199 In process of producing a Nepali version of the
IIDEA Handbook on Electoral Development Foundation IIDEA book Electoral System Design.
System
Rekindle Democratic and Ganesh Man Singh EA/195 Workshops held in Kathmandu and Pokhara to
Peace Process Academy (GMSA) explore political solutions to the present political

crisis.

Examining the Political Crisis Nepal National EA/183 Consultations to examine how to overcome the
in Nepal and the Options for Development Centre current political impasse.
Constitutional Forces
Situational Study on Post-1 Kishore Nepal PS/099 Short study carried out on the impact in several
February 2005 Situation districts of the 1 February royal takeover.
Study on Financial Media for Peace and EA/153 Completed assessment of the institutional capacity
Transparency of Major Good Governance, needs of the political parties.
Palitical Parties Nepal
6. Civil Society/the Media
Improving the Media’s Media Services EA/157 Support programme for district reporters affected by
Capacity to Mitigate the International (MSI) the conflict to enable them to improve reporting.
Impacts of the Conflict
Mapping Civil Society in Three | United Society Nepal EA/169 Completed study on how NGOs are operating in
Districts of Western Nepal (USN) Kaski, Tanahun and Chitwan.
Publishing Proceedings of Nepal Engineer’s EA/187 Published proceedings of ninth NEA convention on

Nepal Engineer’'s Convention

Association

CD on role of the profession in poverty alleviation.
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Annex 3: Published books supported by ESP
Title Language Author Publisher Date published
National Dialogue on English ESP/IIDEA/Sagun ESP/IIDEA/Sagun July 2005
Affirmative Action
and the Electoral
System in Nepal
Changing Roles of English Arzu Rana Deuba Samanata November 2005
Nepali Women Due
to Ongoing Conflict
and Its Impact
Life is the Most Nepali Media Services Media Services 2005
Important Thing (A International International
safety manual for
journalists)
Under the Shadow of | English Kishore Nepal Centre for Professional | November 2005
Violence book Journalism Studies

Annex 4:

Expenditure in Pound Sterling- April to December 2005

Exploratory
Activities,
221661, 15%
ESP
Secretariat,
86448, 6%
Satellite
Projects,
1147359,
79%
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